MDOT 71229 Somerville McCarthy Overpass
3 Week Look Ahead

December
Mon | Tues | Wed [ Thur Fri Mon | Tues Mon | Tues
Contractor Description Notes Location Works Hours 12/15 | 12/16 | 12/17 | 12/18 12/22 | 12/23 12/29 | 12/30
SPS Repairs ON HOLD Bent U
SPS Hand Lay Up
SPS Punchlist Items
SPS Deck Drain PVC Extentions and Hangers
MASS BAY Load Center Tie-Ins
LIDDELL Install Attenuator and Facia Beam Signs
ATSALIS Paint Bearings & Prep for_Inspection WEATHER DEP. 7:00am-3:00pm




